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SUMMARY OF CANALVIEW’S
CONSTRUCTION 
PROGRESS

98%

Project Progress

CANALVIEW

Construction progress remains positive with Program Progress.

ONSITE PROGRESS MADE 
• Overall project progress reaches 98%.

• The majority of main contractor scope of civil works have 
now been completed.

• Fully fitted out show apartments are now ready for viewing.

• Snagging works on all floors have been completed.

• Testing & commissioning of mechanical, electrical and 
plumbing in progress with temporary power.

• Kitchens are being fitted at a fast pace.

• Power and water is expected to be connected to the project 
in the coming few weeks.

98%

KEY 
HIGHLIGHTS
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PROJECT PROGRESS REACHES 98% 

Naseej announces that CanalView has now reached 98% project completion and has now entered 
into the final and critical stages of project completion.
 
Overall construction work is moving at an accelerated pace, including the completion of aluminum 
and glass works on the external walls as well as the installation of windows and insulation.
 
Construction is also proceeding very well in other areas around the project, including the indoor and 
outdoor swimming pools, the social lounge, health club & gym, outdoor sports facilities and rooftop 
gardens, as well as the private gardens of several apartments within the project.
 
During Quarter one of 2021, two model show apartments were launched for customer viewing. At 
present two-types of apartments are now ready for viewing, a one- and two- bedroom apartment 
have been fully-fitted out with furniture, kitchens, appliances and electronics to give the viewer a 
complete idea of how their apartment can potentially look like once ready.

OVERALL PROJECT PROGRESS

Fountains in front of the CanalView buildings
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CIVIL WORKS ALMOST COMPLETE 

The majority of the main civil works are generally complete. This can be seen with regards to the 
exterior of the buildings as well as the internal parts of the buildings, basement levels and upper and 
retail areas.

COMPLETION OF SNAGGING WORKS ON ALL FLOORS  

Snagging to all floors has been concluded as far as is practicably possible.
As for de-snagging after Testing and Commissioning, that will come effect once the project has been 
officially handed over by the Contractor. Details on this to follow in future updates.

CIVIL WORKS

SNAGGING WORKS
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TESTING & COMMISSIONING OF MEP IN PROGRESS  

Testing and Commissioning of mechanical, electrical and plumbing scope 
of works has been undertaken from temporary power, this will be beneficial 
in reducing conclusion of all Testing & Commissioning once mains power & 
water are both “Live and online”.

KITCHENS BEING FITTED AT A FAST PACE  

Overseas delivery from CanalView’s German-made kitchens and appliances have been reaching the 
site and being fitted as per the program set for fittings. Regular deliveries have also been made of the 
Spanish-made siltstone worktops and being fitted as per strict schedules. Overall, the kitchens fittings 
are progressing positively well and deadlines are also being made. 

TESTING & COMMISSIONING
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POSITIVE PROGRESS ON FINAL EWA 
APPROVALS

WE EXPECT POWER & WATER VERY SOON
 
As we approach the final critical stages of project 
completion, we are also expecting the Project to be 
energized with power and to go “live” with permanent 
electric and water connections. We are expecting the 
project to be “live” in the coming few weeks.

•  Project related installation for both Mains Power and 
Mains water have been completed for many weeks, 
but are still awaiting EWA final stage approvals, to 
trigger both mains connections.

• EWA: EDD Mains Power: Energization of CanalView’s 
substation completed. Permanent power supply 
will be available in the building after getting mains 
water connection in the building and completing the 
installation of individual electrical smart meters.

• EWA: WDD Mains Water: Installation of water main 
is completed. EWA nominated subcontractor is 
progressing with the installation of bulk meter. 
Final water connection will be concluded after the 
nominated subcontractor completes the installation 
of bulk & individual water meters.

ELECTRICITY AND WATER UPDATES
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SHOW APARTMENTS READY FOR VIEWING  

CanalView project now offers two-types of show apartments ready for viewing; a one bedroom and a 
two-bedroom apartment located on the fifth floor of Tower 2. The apartments have been fully fitted-
out with furniture, appliances, electronics and accessories for customers to get a real feel of what the 
apartments will eventually look like. Customers are welcome to view the apartments by contacting the 
sales team on +973 16 51 11 11. Visits are made during the week and customers are urged to pre-book 
as they will be accompanied by a member of the team.

SHOW APARTMENT
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• The impact of COVID-19 second wave has caused detrimental delays to overseas deliveries 
of fitted kitchens, appliances and siltstone work surfaces and splash backs. We have tried 
our level-best to mitigate such delays by increasing the number of hours outside of official 
working times. This has helped compensate for some lost times. 

• Access to Key Government Directorates is still restricted with no general access to 
Directorate authority offices, the knock-on effect to day-to-day business and government 
inspection and approval process is very restricted and detrimentally impacting timeframes. 

• EWA [EDD & WDD] delays in concluding final mains connections has had a significant 
detrimental impact on program progress, the knock-on impact of delays to Mains Power and 
Mains Water connections, has regretfully pushed back concluding Testing & Commissioning 
and final de-snagging thereafter, with a revised EOT to completion of the End of May 2021.

MATTERS EFFECTING 
PROGRESS

COVID RELATED  
IMPACTS & RESTRICTIONS 
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MAIN CANAL RELATED UPDATES  

With regard to the latest developments related to the main canal and water features, we have 
witnessed the completion of phase one of the construction works to the main canal and water channel 
which is currently operating from the center of the island to the west side of Canal View. A beautiful 
opening ceremony was held in March 2021 to mark the launch of the Canal, waterways fountains and 
pedestrian footbridges.
 
The water passes through 5 main corridors, 2 of which are present at CanalView. These two water 
corridors include two pedestrian bridges, one of which runs down a waterfall next to dancing fountains 
to the tune of music and lighting. The first phase accounts for most of the construction in the canal and 
covers 50% of the total development work. The Dilmunia Canal Walkway project is nearing completion, 
which has been filled with water for testing and operational and will be open to the public soon.

MASTER DEVELOPER UPDATES
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Naseej announces that CanalView has now passed the 
85% project completion mark, and has now entered 
into the final and critical stages of project completion. 
 
Overall construction work is moving at an accelerated pace, 
including the completion of aluminum and glass works on 
the external walls as well as the installation of windows and 
insulation. Construction is also proceeding very well in other 
areas around the project, including the indoor and outdoor 
swimming pools, the social lounge, health club & gym, 
outdoor sports facilities and rooftop gardens, as well as the 
private gardens of several apartments within the project. 
 
With regard to the latest developments related to the 
main canal and water features, we have witnessed the 
completion of phase one of the construction works to the 
main canal and water channel which is currently operating 
from the centre of the island to the west side of Canal View. 
The water passes through 5 main corridors, 2 of which are 
present at CanalView. These two water corridors include 
two pedestrian bridges, one of which runs down a waterfall 
next to dancing fountains to the tune of music and lighting. 
The first phase accounts for most of the construction in 
the canal and covers 50% of the total development work. 
The Dilmunia Canal Walkway project is nearing completion, 
which has been filled with water for testing and operational, 
and will be open to the public soon.

Article publishing date January 2021 

CANALVIEW’S PROJECT PROGRESS

 …QÉ≤©dG  ôjƒ£àdG  äÉcô°T  ió`̀MEG  ,è«°ùf  ácô°T  âæ∏YCG

 zƒ«a  ∫Éæc{  É¡Yhô°ûe  »£îJ  ,øjôëÑdG  áμ∏ªe  »a  IóFGôdG

 ∫ÉªYC’G  ô«°ùJ  å«M  ,%85  RÉéfEG  áÑ°ùf  É«fƒªdO  IôjõL  »a

 πª°ûJ  »àdGh  áYQÉ°ùàe  Iô«JƒH  AÉæÑdG  ™bGƒe  »a  á«LQÉîdG

 á¡LGƒ∏d  ò`̀aGƒ`̀æ`̀dG  Ö`̀«`̀cô`̀Jh  êÉ``̀Lõ``̀dGh  Ωƒ`̀«`̀æ`̀ª`̀dC’G  ∫É``ª``YCG

 iôNC’G ≥aGôªdG »a äGAÉ°ûfE’G äÉ«∏ªY ô«°ùJ Éªc ,á«LQÉîdG

 áMÉÑ°ùdG  ∑ô`̀ H  πª°ûJ  »`̀à`̀dG  ,á`̀Yƒ`̀°`̀Vƒ`̀ª`̀dG  á£îdG  Ö°ùëH

 »ë°üdG …OÉædGh ,á«YÉªàL’G ádÉ°üdGh á«LQÉîdGh á«∏NGódG

 ,»fÉÑªdG í£°SCG ≈∏Y ≥FGóëdGh á«LQÉîdG äÉ°VÉjôdG ≥aGôeh

 .´hô°ûªdG »a ≥≤°ûdG øe ójó©∏d á°UÉîdG ≥FGóëdG ≈dEG áaÉ°VEG

 »a  á«FÉªdG  IÉæ≤dG  ∫ÉªYCG  äGQƒ£J  ôNBÉH  ≥∏©àj  Éª«ah

 ∫ÉªYC’G  øe  ≈`̀ dhC’G  á∏MôªdG  ∫Éªμà°SG  ºJ  ,É«fƒªdO  IôjõL

 Ö°ùëH  ´hô°ûªdG  »a  á«°ù«FôdG  á«FÉªdG  IÉæ≤∏d  á«FÉ°ûfE’G

 IôjõédG  õcôe  øe  kÉ«dÉM  πª©J  »àdGh  ,áYƒ°VƒªdG  á£îdG

 5  ôÑY  √É«ªdG  ôªJh  .zƒ«a  ∫Éæc{  øe  »Hô¨dG  ÖfÉédG  ≈àM

 ¿GôªªdG  ¿Gòg πª°ûj  .ƒ«a  ∫Éæc  »a É¡æe 2 ,á«°ù«FQ äGôªe

 ô«aGƒf  ¬ÑfÉéH  ∫Ó°T  πØ°SCG  ôªj  ÉªgóMCG  ,IÉ°ûe  …ô°ùL

 á∏MôªdG  πμ°ûJh  .IAÉ°VE’Gh  ≈≤«°SƒªdG  ΩÉ¨fCG  ≈∏Y  á°übGQ

 Ée »£¨Jh IÉæ≤dG »a ó««°ûàdGh AÉ°ûfE’G äÉ«∏ªY º¶©e ≈dhC’G

 ´hô°ûe ±QÉ°T Éªc .Qƒ£àdG  ∫ÉªYCG  »dÉªLEG  øe %50 ¬àÑ°ùf

 √É«ªdÉH  ¬àÄÑ©J  ºJ  PEG  ,AÉ¡àf’G  ≈∏Y  É«fƒªdO  IÉæb  ≈°ûªe

 Ωƒª©∏d  ¬ëàa  ºàj  ¿CG  ≈∏Y  ,π«¨°ûà∏d  √õ«¡éJh  √QÉÑàN’

.ÉÑjôb

 iƒà°ùe ≈∏Y IÉæb ôÑcCG É«fƒªdO »a á«FÉªdG IÉæ≤dG ôÑà©Jh

 É¡Yƒf  øe  Iójôa  á«°û«©e  áHôéJ  Ωó≤àd  ,øjôëÑdG  áμ∏ªe

 .áæ«μ°ùdGh ¿RGƒàdGh ,ΩÉªéà°S’Gh ,¿ÉeC’Gh ,áeÉîØdÉH RÉàªJ

 á«©«Ñ£dG ôXÉæªdG πªLCG øe GóMGh ƒ«a ∫Éæc Æhô°ûe ôaƒjh

 ≈dEG  á«°ù«FôdG  IôjõédG  øe  √É«ªdG  ÜÉ°ùæJ  å«M  ,ø«ª«≤ª∏d

 .ƒ«a ∫Éæc êGôHCG ΩÉeCG »°ù«FôdG ¢VƒëdG

 IójóL ájQÉ≤Y áfƒ≤jCG
 ácô°ûd ™HÉàdG É«fƒªdO IôjõL »a ƒ«a ∫Éæc ´hô°ûe ó©jh
 ≈∏Y …QÉéàdGh »æμ°ùdG  QÉ≤©dG  Ωƒ¡Øªd GójóL ÉØjô©J è«°ùf
 áHÓN  á«FÉe  äÉë q£°ùe  §°Sh  ™≤j  PEG  ,áμ∏ªªdG  iƒà°ùe
 ≈∏Y  kÉ≤fhQh  áeÉîa  ôãcC’G  »g  á©°SÉ°T  AGô°†N  äÉMÉ°ùeh
 Ö`̀MQCG  äÉ£ëe  ≈`̀ dEG  ¥ôëªdG  á¶aÉëe  π≤æ«°Sh  ,¥Ó```WE’G
 ¬©bƒªH  ,…QÉ≤©dG  ôjƒ£àdG  ºdÉY  »a  QÉμàH’Gh  O qôØàdG  øe
 ájô°ü©dG  IÉ«ëdG  ô°UÉæY  øe  ¬eó≤j  Éeh  Gòg  »é«JGôà°S’G
 Oó©Jh  ìÉ«°ùdGh  QGhõ``̀ dGh  ø«ª«≤ª∏d  á«FÉæãà°SG  á«gÉaQh

.á«YƒædG ¬≤aGôe äÉeGóîà°SG

á«FÉªdG IÉæ≤dG
 246  É¡∏ªée  »`̀a  º°†J  m¿É`̀Ñ`̀e  4  ø`̀e  ´hô°ûªdG  ¿ qƒμàj
 .áHÓN  ájôëH  á`̀dÓ`̀WEG  ™`̀e  á«FÉªdG  IÉæ≤dG  ≈∏Y  áq∏£e  á≤°T
 áaôZ  ,ƒjOƒà°S’G  πª°ûàd  zƒ«a  ∫Éæc{  »a  ≥≤°ûdG  ´ƒæàJh
 âª qª°U  ,Ωƒ``̀f  ±ô`̀Z  4h  ,Ωƒ``̀f  ±ô`̀Z  3  ,Ωƒ``̀f  »àaôZ  ,Ωƒ``̀f
 »∏NGódG  íÑ°ùªdÉc  IôNÉa  ≥aGôªH  õ«ªàJh  ,º«eÉ°üJ  ≈bQCÉH
 ,á«YÉªàLG  ádÉ°Uh  ,á°UÉN  á«°VÉjQ  ádÉ°Uh  ,»`̀LQÉ`̀î`̀dGh
 Ωó≤àd ,IôNÉØdG ≥≤°ûdG øe Oó©d á°UÉîdG ≥FGóëdG ≈dEG áaÉ°VEG

.√QÉØdG øμ°ùdGh ΩÉªéà°S’G øe kÉ«FÉæãà°SG kÉéjõe É¡«ª«≤ªd
 á¡LGƒdG  zƒ«a  ∫Éæc{  »a  á«FÉªdG  IÉæ≤dG  ≈°ûªe  πμ°ûjh

 √QÉ°ùe  ∫ƒW  ≠∏Ñj  å«M  ,´hô°ûªdG  »a  á«°ù«FôdG  ájôëÑdG
 35h  Gôàe  15  ø«H  Ée  ìhGôàj  ¢Vô©Hh  ,º∏c  1^6  »dGƒM
 á«FÉªdG  IÉæ≤dG  IGPÉëªH  √õæàdG  á°Uôa  ø«ª«≤ª∏d  í«à«d  ,Gôàe
 ≈∏Y  áFõéàdÉH  ™«ÑdG  õcGôeh  »gÉ≤ªdGh  ôLÉàªdGh  ,á¡L  øe
 QGóL  ôÑY  ôëÑdG  ≈`̀ dEG  IÉæ≤dG  √É«e  Oƒ©Jh  .iô``̀NC’G  á¡édG
 á£°ûfC’G  øe ójó©dG  ôaGƒàà°S Éªc .»YÉæ£°UG AÉæ«e ∞«°UQ
 ∞jóéàdG  πª°ûàd  á«°ù«FôdG  IÉ`̀æ`̀≤`̀dG  »`̀a  áØ«ØîdG  á«FÉªdG
 .á∏FÉ©dG OGôaCG ™«ªéd äÉ°VÉjôdG øe Égô«Zh ∑ÉjÉμdG ÜQGƒbh
 ™e É«°ù«FQ Éª∏©e »°ù«FôdG √õæàªdG ≈°ûªe ™bƒe ¿ƒμ«°S Éªc
 ≈∏Y  á∏£e  m√É≤eh  ºYÉ£eh  ôLÉàe  øe  áFõéàdG  º°ùb  óLGƒJ

.IÉæ≤dG
 ´hô°ûe  §HôJ  IÉ°ûe  Qƒ°ùéH  IÉæ≤dG  ≈°ûªe  §ÑJôjh
 á≤jóëdGh  ójóédG  …QÉéàdG  É«fƒªdO  ™ªéªH  zƒ«a  ∫É`̀æ`̀c{
 áHôéJ ´hô°ûªdG »a IÉ°ûªdG Qƒ°ùL Ωó≤à°S å«M ,á«°ù«FôdG
 ø«æWÉ≤dG  ¿ÉμeEÉHh  ,QÉàeCG  4  ∫ƒ£H  ∫Ó°T  Oƒ`̀Lh  ™e  Iójôa
 ≈bQCG  øe GóMGh ¿ƒμ«d  ∫Ó°ûdG  πØ°SCG  √õæàdG  zƒ«a  ∫Éæc{  »a
 .áμ∏ªªdG  iƒà°ùe  ≈∏Y  ¥ÓWE’G  ≈∏Y  IÉ°ûªdG  Qƒ°ùL  πªLCGh
 É¡æe  ,IÉ°ûe  Qƒ°ùL  5  É«fƒªdO  IÉæb  ≈°ûªe  ió`̀d  ¿ƒμ«°Sh
 10h  ∫Ó°û∏d  IÉ°ûe  ô°ùL  ,zƒ`̀«`̀a  ∫É`̀æ`̀c{  IGPÉ`̀ë`̀ª`̀H  ¿Gô°ùL

 .´hô°ûªdÉH á£ÑJôe iôNCG Qƒ°ùL

 zá«Hô©dG äGQÉ≤©dG{ øª°V ¿ÉJõFÉL
 ø«àbƒeôe ø«JõFÉL QƒædG iôj ¿CG πÑb zƒ«a ∫Éæc{ ó°üM
 á«Hô©dG  ø«à≤£æªdG  »`̀a  á«Hô©dG  äGQÉ`̀≤`̀©`̀dG  õ`̀FGƒ`̀L  øª°V
 á«dhódG  áª¶æªdG  É¡ëæªJ  »àdG  2021-2020  á«≤jôaE’Gh
 PEG ,IóëàªdG áμ∏ªªdÉH ¢ùμ«°ùjEG á©WÉ≤e »a äGQÉ≤©dG õFGƒéd
 IõFÉLh ,á«æμ°ùdG »fÉÑª∏d …QÉ≤Y ôjƒ£J π°†aCG IõFÉL ó°üM
 á«dÉY äÉLQO ¬∏«f π°†ØH ∂dPh ,á«æμ°S ≥≤°T ´hô°ûe π°†aCG
 øe á«æμ°ùdG  »fÉÑª∏d  …QÉ≤©dG  ôjƒ£àdG  áÄa øª°V á«FÉæãà°SG
 ´É£≤dG »a AGôÑîdG øe áÑîf âª°V »àdG º«μëàdG áæéd πÑb
 ¢ù∏ée »a AÉ°†YCG º¡æ«H G kô«ÑN 80 ≈∏Y ºgOóY ójõj …QÉ≤©dG

 .»fÉ£jôÑdG ¿ÉªdôÑdÉH äGOQƒ∏dG
 ´hô°ûe π°†aCÉc Ωƒéf 5 ∞«æ°üJ zƒ«a ∫Éæc{ π qé°S Éªc
 ºJh  ,2021-2020  øjôëÑdG  áμ∏ªe  iƒà°ùe  ≈∏Y  ¬àÄa  »a
 »ªdÉY  çóM  ∫ÓN  §°ShC’G  ¥ô°ûdG  á≤£æe  π«ãªàd  ¬ë«°TôJ
 á«ªdÉY  IõFÉéH  RƒØ∏d  ΩÉ©dG  Gò`̀g  ô``̀NGhCG  õFGƒédG  ™jRƒàd

.ºdÉ©dG iƒà°ùe ≈∏Y áÄØdG ¢ùØf »a ´hô°ûe π°†aCÉc iôNCG
 ≈Lôj  ƒ«a  ∫Éæc  ´hô°ûe  ∫ƒM  äÉeƒ∏©ªdG  øe  ójõª∏d
 ™`̀bƒ`̀ª`̀dG  IQÉ````̀jR  hCG  ,97316511111+  ≈`̀∏`̀Y  ∫É`̀ °`̀ü`̀ J’G

 . www.canalview.bh »fhôàμd’G

Ω2021 ôjÉæj 13 - `g1442 ≈dhC’G iOÉª oL 29 AÉ©HQC’G - ¿ƒ©HQC’Gh á°ùeÉîdG áæ°ùdG - (15636) Oó©dG

18

..á«FÉªdG IÉæ≤dG ∫ÉªYCG øe ≈dhC’G á∏MôªdG ∫Éªμà°SG

 zƒ«a ∫Éæc{ ´hô``°ûe øe ٪85 ø``e ôãcCG RÉéfEG :zè«``°ùf{

.äGQÉ≤©dG õFGƒéd á«dhódG áª¶æªdG ÉJõFÉL |

النهضة العقارية

 øe ô``̀«``̀NC’G ™`̀Hô`̀ dG ∫Ó``̀N Gô`̀«`̀ã`̀c â`̀¶`̀M’
 …òdG  ΩÉ©dG  ƒgh  ,¢UÉN  πμ°ûH  »°VÉªdG  ΩÉ©dG
 ÉeóæY  ,(19ó`̀«`̀aƒ`̀c)  É`̀fhQƒ`̀c  AÉ`̀Hh  ¬«a  ô°ûàfG
 áæ¡ªdG  AÓ`̀eR  øe  ¢†©ÑdG  ™e  ΩÓ°ùdG  ∫OÉÑàJ
( ∂«∏Y Oôj ,¬dGƒMCG  øY ¬dCÉ°ùJ ºK ,ø«jQÉ≤©dGh

.)!óªëdG ¬∏dh â«e ¥ƒ°ùdG
 ¿CG  øgôÑJ  ô¶f  á¡Lh  ìô£f  ¿CG  Éæg  Oƒ`̀f
 ,äƒªj  ’  øjôëÑdG  áμ∏ªe  »a  …QÉ≤©dG  ¥ƒ°ùdG
 ≈∏Y  óªà©j  Ée  Gò`̀gh  .™jô°S  πμ°ûH  Oóéàj  πH
 ∂dP  πÑbh  QÉ≤©dÉH  ¬eÉªàgGh  ¢üî°ûdG  Iô¶f

.AÉcòH ájQÉ≤©dG ¢UôØ∏d ¬dÓ¨à°SG
 ≈¶ëJ  ’  »``̀à``̀dGh  á`̀ª`̀jó`̀≤`̀ dG  äGQÉ``̀≤``̀©``̀dGh
 ó«cCÉàdÉH ,á¶≤j IQGOEGh ΩÉªàgGh ájQhO áfÉ«°üH
 äGQÉ≤©dG  ¿CG  ø«M  »a  .¢VôªdG  øe  »fÉ©à°S
 ájÉæ©dG  ÇOÉ``̀Ñ``̀eh  ¢`̀ù`̀°`̀SCG  É`̀¡`̀«`̀a  ≈``YGô``j  »`̀à`̀dG
 ≈≤ÑJ  ,Ió«édG  IQGOE’Gh  áaÉ¶ædGh  áfÉ«°üdGh
 ,ô°üe »a Iõ«édG äÉeGôgG Oƒ∏îc IódÉN É kªFGO
 ájQÉ≤©dG äGQƒ£àdG ÖcGƒj ÉªFÉb ÉMô°U π¶Jh

.ôªà°ùªdGh ºFGódG OóéàdGh
 øe  á«ªgCG  π≤J  ’  iô``̀NCG  π`̀eGƒ`̀Y  ∑É`̀æ`̀gh
 ¬JOƒLh  QÉ≤©dG  ôªY  »`̀a  ºgÉ°ùJ  ¿CG  øμªªdG
 AGô°†îdG  äÉMÉ°ùªdG  ∫ÉãªdG  π«Ñ°S  ≈∏Y  É¡æe
 á£∏îdG  ô°S  √QÉÑàYG  øμªj  Ée  ƒgh  .áYGQõdGh
 ÉëLÉfh Gõ«ªe QÉ≤©dG øe π©éJ »àdG ájôë°ùdG
 ô°üæY  åjóëàdGh  ójóéàdÉa  .GOóéàeh  ,Gô¡Ñe

 .ÉHƒ∏£e QÉ≤©dG AÉ≤H »a »°SÉ°SCG
 á«Ñ∏°ùdG äÉbÉ£dG ¬LGƒf ¿CG øμªj ,»jCGQ »a
 á©°SƒàdGh ΩGóà°ùªdG ójóéàdÉH ÉgôMófh Ωƒ«dG
 ™jQÉ°ûªdG  AÉ°ûfEGh  á«dÉëdG  äGQÉ≤©∏d  ájQÉ≤©dG
 á°UôØdG  2021  ΩÉY  ôÑà©jh  .Iõ«ªªdG  IójóédG
 ÉgQÉªãà°SG  ø`̀μ`̀ª`̀j  »`̀à`̀dG  Iô`̀«`̀Ñ`̀μ`̀dG  á`̀ë`̀fÉ`̀°`̀ù`̀dG
 ¥Gƒ°SC’G  ¿CÉ`̀H  IócDƒªdG  ¬Ñ°T  äÉ©bƒàdG  áé«àf

 AÉæÑdG  OGƒe  QÉ©°SCG  »a  ¢VÉØîf’G  ≈dEG  á¡éàe
 âæª°S’Gh  ¥ƒHÉ£dGh  áfÉ°SôîdGh  »°VGQC’Gh
 .äGQÉ``≤``©``dG º`̀«`̀b ≈`̀ à`̀Mh ΩÉ``̀Nô``̀ dGh •Ó``̀Ñ``̀dGh
 øjô°û©dÉH  áfQÉ≤e  ¬`̀fEG  ∫ƒ≤dG  øμªj  »dÉàdÉHh
 á«ÑgP  á°Uôa  IôàØdG  √òg  ôÑà©J  á«°VÉªdG  áæ°S
.Iõ«ªªdG äÉYhô°ûªdG ò«ØæJh õ«ªàdGh ôjƒ£à∏d

 Iô``̀«``̀Jh ô`̀ª`̀à`̀°`̀ù`̀J ¿CÉ`````̀H ™`̀ª`̀£`̀j ¢`̀†`̀©`̀ Ñ`̀ dG
 øμdh  .ôÑcCG  πμ°ûH  É¡∏¨à°ù«d  ôãcCG  ¢VÉØîf’G
 Iƒ¡°ûd  ™°†îf  ’  »g  á©°VGƒàªdG  »àë«°üf
 á«fÓ≤©dÉa  ,IOhó`̀ë`̀e  ’  äÉÑZQ  ÖÑ°ùH  ™ª£dG
 ≥∏©àj  Éª«a  á°UÉNh  ºgÉØàdGh  á«Yƒ°VƒªdGh
 ¢UôØdG  ∫Ó¨à°SG  π`̀LG  øe  º¡e  ô`̀eCG  QÉ©°SC’ÉH
 á≤Ø°üdG  AÉ¡fEG  »a  OOôàJ  ’  .í«ë°üdG  πμ°ûdÉH
 ¬éààd ¬æe AÉ¡àf’Gh Iô°TÉÑe ´hô°ûªdÉH AóÑdGh
 ôjƒ£J  »a  º¡e  πeÉY  Gò¡a  .ô`̀NBG  ´hô°ûe  ≈`̀dEG

 .∂©jQÉ°ûeh ∂∏ªY
 áé«àf ôjƒ£àdGh QÉªãà°S’G Ωƒj ƒg Ωƒ«dG
 .QÉ`̀©`̀°`̀SC’G  »`̀a  äÉ`̀°`̀VÉ`̀Ø`̀î`̀f’Gh  äÉ°†«ØîàdG
 ó©H  ¥Gƒ°SC’G  ¢TÉ©àfG  ¿C’  á°UôØdG  Ghôªãà°SÉa
 ≈dÉ©J ¬∏dG ¿PEÉH »dÉëdG AÉHƒdG QÉ°ùëfGh ∫GhR
 Ée  Gò``gh  ,¥Gƒ``°``SC’G  »`̀a  ¢TÉ©àfG  ¬ÑMÉ°ü«°S
 ≥HÉ°S ≈dEG É¡JOƒYh QÉ©°SC’G »a ´ÉØJQG ¬æeGõj
 øe  ƒg  »≤«≤ëdG  ó«Øà°ùªdG  ¿EÉ`̀a  Éægh  .Égó¡Y
 AÉæÑdÉH  AGƒ°S  QÉªãà°S’ÉH  á°UôØdG  √òg  π¨à°SG

.äGQÉ≤©∏d AGô°ûdG hCG
íJÉØdG áYƒªée -…ò«ØæàdG ¢ù«FôdG

 »æÑJ  »`̀a  IOÉ`̀ jô`̀ dG  á`̀ aO  IOÉ`̀«`̀b  »`̀a  É`̀ kª`̀FGO  É¡JOÉ©c
 É¡© qHôJ  ó©Hh  ,á≤£æªdG  »a  ájQÉ≤©dG  äÉ°SQÉªªdG  π°†aCG
 ô«jÉ©e  ≥ qÑ£J  ádhO  ∫hCÉc  »£°ShCG  ¥ô°ûdG  ¢Tô©dG  ≈∏Y
 ájQÉ≤©dG  äÉ°SÉ«≤dG  ô«jÉ©eh (BVS)  …QÉ≤©dG  ø«ªãàdG
 á°üb íeÓe º°SôJ øjôëÑdG áμ∏ªe »g Ég ,(BPMS)
 Oƒªëe ¿ÉfóY ¿É«e ∫ƒ°üëH IôªdG √òg ,IójóL ìÉéf
 óªà©ªdG øªãªdG á°üNQ ≈∏Y ¿ƒàdQÉc äGQÉ≤Y ácô°T øe
 ∫hCG  ¿ƒμàd  ,…QÉ`̀≤`̀©`̀dG  º«¶æàdG  á°ù°SDƒe  ø`̀e  B  áÄa

.á°üNôdG √òg ∫ÉæJ á«æjôëH ô¨°UCGh
 ób  ¿É«e  ¿ƒμJ  ,ábƒeôªdG  á°üNôdG  √ò`̀g  É¡∏«æH
 ø««fƒfÉ≤dG  ø«MÉ°ùª∏d  »μ∏ªdG  ó¡©ªdG  äÉ«°SÉ°SCG  â∏ªcCG
 º«¶æàdG á°ù°SDƒe øe É¡dOÉ©j Ée hCG  ø«ªãàdG á«é¡æe »a
 IQGóL øY QÉÑàN’G äRÉàLGh ,É k«dhO Ióªà©ªdG …QÉ≤©dG
 »μ∏ªdG  ó¡©ª∏d  á«Yƒf  ôjQÉ≤J  É¡ªjó≤àH  ¥É≤ëà°SGh
 ô«jÉ©e  ™e  É¡∏ªée  »a  ≥aGƒàJ  ø««fƒfÉ≤dG  ø«MÉ°ùª∏d
 ø«ªãàdG  OGhQ  øe  É¡∏©éj  Éªe  .á°ù°SDƒªdG  »a  ø«ªãàdG
 ,á«Hô©dGh  á«é«∏îdG  á≤£æªdG  iƒà°ùe  ≈∏Y  …QÉ≤©dG
 Égô«¶f  πb  á«dÉY  á«∏ªYh  á«ªjOÉcCG  äÓgDƒªH  káeƒYóe

.§°ShC’G ¥ô°ûdG »a
 IQƒ``cÉ``H ¬``∏``dG á`̀Ä`̀«`̀°`̀û`̀ª`̀H ¿ƒ`̀μ`̀à`̀°`̀S ¿É``̀fó``̀Y ¿É``«``e
 øªe  ÜÉÑ°ûdG  ø«jQÉ≤©dG  ø«æªãªdG  øe  áÑbÉ©àe  êGƒ`̀aCG
 äGQÉ≤©dG  º««≤àd  á«dÉ©dG  äGQÉ¡ªdGh  äÉfÉμeE’G  ¿ƒμ∏ªj
 …P  π≤à°ùeh  ¬jõf  …CGQ  ºjó≤Jh  á«ªdÉY  ô«jÉ©e  ≥`̀ah
 Öjôb  ó`̀Yƒ`̀e  ≈∏Y  áμ∏ªªdÉa  .á«dÉY  á``̀bOh  á«Yƒ°Vƒe
 ≈∏Y  øjQOÉ≤dG  ø«jQÉ≤©dG  ø«æªãªdG  øe  ó`̀YGh  π«L  ™e
 áª«≤dG  ≈dEG  ∫ƒ°UƒdGh  IAÉØμdG  ≈¡àæªH  äGQÉ≤©dG  ø«ªãJ
 ¥ƒ°ùH  á≤ª©àªdG  º¡àaô©e  π°†ØH  á`̀dOÉ`̀©`̀dG  á«bƒ°ùdG
 ájDhQ  π°†ØHh  .á°ù«FôdG  É¡JGôKDƒeh  á«∏ëªdG  äGQÉ≤©dG
 áÄ«¡J  ≈dEG  á«eGôdG  …QÉ≤©dG  º«¶æàdG  á°ù°SDƒe  ±Gó`̀gCGh
 Iô°TÉÑªdG  äGQÉªãà°SÓd  ÜPÉLh  »°ùaÉæJ  …QÉ≤Y  ´É£b
 á«aGôàMG áæ¡e ¿B’G áμ∏ªªdG »a íÑ°UCG ,Iô°TÉÑªdG ô«Zh
 á«dhódG  ô«jÉ©ªdG  ™e  ≥aGƒàj  »∏ëe  ¢ü«NôàH  IójóL
 ≈`̀fOCG  Ó`̀H  ºgÉ°ùà°S  ,…ô°üY  »fƒfÉb  QÉ``̀WEG  É¡ªμëJh
 º««≤J  ôjQÉ≤J  ºjó≤Jh  á«aÉØ°ûdG  ä’ó©e  º«¶©J  »a  ∂°T
 ,Ió«Øà°ùªdG  äÉ¡édG  ¥ƒ≤M  ßØëj  ÉªH  ábƒKƒeh  á≤«bO

 ºYOh É kYƒfh É vªc ájQÉ≤©dG äÓeÉ©ªdG áØYÉ°†e »dÉàdÉHh
 áYÉæ°üdG  áªgÉ°ùe  IOÉjõH  »æWƒdG  OÉ°üàb’G  ƒªf  á∏éY

 .»dÉªLE’G »∏ëªdG èJÉædÉH ájQÉ≤©dG
 ≈∏Y  ¢`̀Uô`̀ë`̀dGh  …QÉ`̀≤`̀©`̀dG  ø«ªãàdG  áæ¡e  º«¶æJ
 ´É£≤dG  Öqæé«°S  øjóªà©e  ø«æªãe  ¢ü«NôJh  èjôîJ
 á«dÉéJQ’Éc É¡«∏Y ±QÉ©àªdG πcÉ°ûªdG øe ô«ãμdG …QÉ≤©dG
 á°UÉîdG á«HÉ°ùëdG ä’OÉ©ªdÉH ájGQódG ΩóYh º««≤àdG »a
 äÉ«£©ªdGh  á«°SÉ«°ùdG  ±hô¶dGh  ájQÉ≤©dG  ¿hDƒ°ûdÉH
 ÖÑ°ùàj  ób  Éªe  ,Ö∏£dGh  ¢Vô©dG  ä’ó©eh  ájOÉ°üàb’G
 QÉ©°SC’G  ÜÉ°ùàMG  »`̀a  AÉ`̀£`̀NC’G  ø`̀e  ô«ãμdG  Qƒ¡X  »`̀a
 πÑb  øe  …QÉ≤©dG  Ö∏£dG  ¢†ØN  »dÉàdÉHh  É¡ª«î°†Jh
 áHQÉ°†ªdGh óFÉ©dG ¢VÉØîfG ÖÑ°ùH øjôªãà°ùªdG QÉ¨°U
 QÉ`̀Ñ`̀c QÉ`̀μ`̀ à`̀MG á`̀é`̀«`̀à`̀f äGQÉ``̀≤``̀©``̀dG »``̀a á`̀«`̀©`̀bGƒ`̀dG ô`̀«`̀Z

 .¥ƒ°ù∏d øjôªãà°ùªdG
 äÉæ°ùëdG øe ô«ãμdG É¡d …QÉ≤©dG ø«ªãàdG áæ°üNQ
 IOÉjRh ø«jQÉ≤©dG øjôªãà°ùª∏d ájDhôdG ìƒ°Vh »a ∂dòc
 ÖfÉL ≈dEG ,πjƒ£dG ióªdG ≈∏Y äGQÉªãà°S’G ≈∏Y óFÉ©dG
 äÉ°ù°SDƒªdG  ió`̀d  áehó©ªdG  ¿ƒ`̀jó`̀dG  áÑ°ùf  ø`̀e  óëdG
 ¿É`̀μ`̀eE’G  Qó`̀b  á«∏jƒªàdG  AÉ`̀£`̀NC’G  ¢ü«∏≤J  ™`̀e  á«dÉªdG
 ™é°û«°S  Éªe  ,ø«ªãàdG  ôjQÉ≤J  á«Yƒ°Vƒeh  ábO  π°†ØH
 ≈∏Y ¢UÉîdG ´É£≤dG »a πjƒªàdG äÉ¡Lh ∑ƒæÑdG ∞∏àîe
 ájQÉ≤©dG äÓeÉ©àdGh ™jQÉ°ûªdG »a áØYÉ°†e ádƒ«°S ï°V

 .øjôªãà°ùªdG ™e Gó«WƒJ ôãcCG äÉbÓYh IójGõàe á≤ãH
 á°†¡f  …QÉ≤©dG  ´É£≤dG  ó¡°ûj  ¿CG  »a  ∫DhÉØJ  Éæ∏c
 ,Qƒ¶æªdG πÑ≤à°ùªdG »a ™jQÉ°ûªdGh äÓeÉ©àdG »a áàa’
 π«gCÉJh  …QÉ≤©dG  ø«ªãàdG  ¢ü«NôJ  É¡àbÓ£fG  ¢SÉ°SCG
 º««≤Jh  ÜÉ°ùàM’  áHÉ°ûdG  á«æWƒdG  äGAÉØμdG  øe  ójõªdG
 ™e ≥°ùàj  ÉªHh á«dhódG  ¢ù«jÉ≤ªdG  ≈bQCG  ≥ah äGQÉ≤©dG
 ø«H  ¬H  iòàëj  É kLPƒªfG  âJÉH  »àdG  áμ∏ªªdG  äÉ©jô°ûJ

 .É«ªdÉYh É«ª«∏bEG »fGódGh »°UÉ≤dG

 …ƒ°SƒŸG º°SÉL .º∏≤H  ï«°ûdG …OÉa.Ω :º∏≤H

!zâ«e ¥ƒ°ùdG{  áæ°üNQ QÉªK ∫hCG
 …QÉ≤©dG ø«ªãàdG

مصطلحات عقاريةركـــــاز

»°VGQC’G ´GƒfCG
 É¡fCG ó≤à©f hCG É¡«fÉ©e »a ¥ôØf ’h ájQÉ≤Y äÉë∏£°üe ™ª°ùf Ée Gô«ãc
 áLQGódG äÉë∏£°üªdG øe ô«ãμdG ∑Éæg ¿CG ™bGƒdGh .É¡J’ƒdóe »a ¬HÉ°ûàJ
 .ø«°ü°üîàªdG  iƒ°S  É¡J’ƒdóe  »©j  ’  ób  »àdGh  …QÉ≤©dG  ´É£≤dG  »a
 πc  §ÑJôj  å«M  ,»°VGQC’ÉH  á≤∏©àªdG  ∂∏J  »g  äÉë∏£°üªdG  √òg  øeh
 §ÑJôªdG …QÉ≤©dGh …QGOE’Gh »fƒfÉ≤dG É¡©°Vhh ¢VQC’G á©«Ñ£H í∏£°üe
 »a  áeóîà°ùªdG  äÉë∏£°üªdG  ¢†©H  »∏j  Éª«ah  .¥ƒ°ùdG  »a  Égô©°ùH

 :»°VGQC’G ∞°Uh
:á££îe ô«Z ΩÉN ¢VQCG |

 øμdh ,Iô«Ñc áMÉ°ùªH ¿ƒμJh ,ΩÉY πμ°ûH AÉæÑ∏d á∏HÉ≤dG ¢VQC’G »g
 .áeÉ©dG ≥aGôª∏d É¡æe äÉMÉ°ùe ´É£≤à°SG hCG É¡£«£îJ hCG É¡ª«°ù≤J ºàj ºd
 äÉeóN ≈∏Y …ƒàëJ ’h á∏¨à°ùe ô«Zh IQƒ£e ô«Z ¢VQCG  »g »dÉàdÉHh
 ≈ª°ùJh .Égô«Zh »ë°üdG ±ô°üdGh AÉHô¡μdGh √É«ªdG πãe á«àëàdG á«æÑdG

.AÉ°†«H ¢VQCG ∫hódG ¢†©H »a
óªà©e §£îe |

 óªàYGh  ¢`̀VQCG  á©£b  øe  ôãcCG  ≈dEG  É¡ª«°ù≤J  ºJ  »àdG  áMÉ°ùªdG  »g
 º°üNh  ´É£≤à°SG  ó©H  ,á°üàîªdG  á«ª°SôdG  äÉ¡édG  πÑb  øe  É¡©jRƒJ

.á«àëàdG á«æÑdGh áeÉ©dG äÉeóî∏d á°ü°üîªdG áMÉ°ùªdG
Ióªà©eh á££îe ¢VQCG |

 ™£b ≈``̀dEG  É`̀gRô`̀a  á q«æ©ªdG  äÉ`̀¡`̀é`̀dG  äó`̀ª`̀à`̀YG  »`̀à`̀dG  ¢```̀VQC’G  »``gh
 É¡fCÉH ∫ƒ≤dG øμªj »dÉàdÉHh .äÉeóîdG ò«ØæàH áWhô°ûe ¿ƒμJh ,á°ü q°üîe

 .»dhCG §«£îJ É¡d ôaGƒàj »àdG ¢VQC’G
óªà©e ô«Z §£îe |

.á°üàîªdG äÉ¡édG πÑb øe ¬©jRƒJ óªà©j ºd …òdG §£îªdG ƒg
Ióªà©e ô«Zh á££îe ΩÉN ¢VQCG |

 ºZQh .á°ü q°üîe ™£b ≈dEG ó©H ÉgRôa qºàj ºd »àdG ¢VQC’G á©£b »g
 πHÉb ô«Z ¿ƒμj óbh óªà©e ô«Z ¿ƒμj ¬fEÉa ¢VQCÓd »FóÑe §£îe OƒLh

.¢SÉ°SC’G øe ò«Øæà∏d
Ióªà©eh á££îe ΩÉN ¢VQCG |

 AóÑdGh ΩGóîà°SÓd IõgÉL ¿ƒμJh •hô°ûdG á∏ªμà°ùªdG ¢VQC’G »g
 .É¡«∏Y ™jQÉ°ûªdG ò«ØæJ »a
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NASEEJ’S MANAGEMENT VISIT CANALVIEW’S 
LATEST SHOW APARTMENT

Naseej’s management and professional teams visited CanalView’s recently 
completed mock-up apartments located on the fifth floor of tower two. 
They met on site during the month of March and toured the site and 
inspected all the main common areas and amenities, and then made their 
way up to view the show apartments.  

SCAN TO PLAY THE VIDEO

Naseej management standing at CanalView’s main promonade 

Actual photos of the Show Apartment

NASEEJ’S MANAGEMENT VISIT CANALVIEW’S 
LATEST SHOW APARTMENT
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THE CANAL WALK AT DILMUNIA SET TO OPEN SOON

The much-awaited Dilmunia Canal project is set to open to the public. Envisioned as one of Bahrain’s 
most popular scenic destinations, the 1.7km canal is the Kingdom’s largest manmade water canal, 
stretching from the Dilmunia Marina in the north to Dilmunia Garden in the south. With a variety of 
water features, including waterfalls, innovative water jets and dancing colored fountains, this iconic 
venue will be a focal point of the island.
The Dilmunia Canal development is being managed by Ithmaar Development Company (IDC), the 
Development Manager of the 125-hectare Dilmunia megaproject. Dilmunia Canal was designed by 
Sogreah Gulf FZE – Artelia Group and constructed by Cebarco Bahrain SPC. The local Ansari Engineering 
Services supervised the construction.
IDC CEO Mohammed Khalil AlSayed said: “We look forward to welcoming visitors and residents to 
Dilmunia Canal Phase 1, to enjoy the fresh air and picturesque scenery, including the dazzling light and 
sound spectacle offered by the Dilmunia Fountain. In line with our commitment to delivering value for 
residents, visitors and investors, this latest development is expected to become the venue for many 
memorable events and a key attraction for families throughout the year. We also hope that the Dilmunia 
Canal and Fountain will be an interesting tourist attraction in Bahrain.

Mr. AlSayed speaking during the opening ceremony of the Dilmunia Canal

SCAN TO PLAY THE VIDEO

THE OPENING CEREMONY 
OF THE DILMUNIA CANAL
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The star attraction of Dilmunia Canal is the seawater-
operated fountains which will create dazzling shows 
and choreographies by means of elegant and dynamic 
water jets against the backdrop of more than 1200 
color-changing LEDs. There will be two musical 
fountains spread over more than 100-meter-long with 
multimedia fountains, which comprises variable height 
water jets that dance in synchronization with the music. 
Varying in width from 15 m to 35 m and stretching along 
the 1.7km length, the Canal will host, in addition to the 
dancing multimedia fountains, waterfalls and different 
water features: dancing “Palm Tree”, bubbling Jets and 
VarioJets, adopting the latest technologies in the field, 
which can create five different water patterns. The entire 
system is fully automated for a perfectly synchronized 
experience and is designed and realized by the German-
based company OASE GmbH, one of the world’s leading 
manufacturer of fountain technology, in cooperation 
with its Bahraini partner M.H. Al Mahroos BSC. 
 
Upon completion, the Dilmunia Canal , encompassing 
the Canal Walk, will feature a high-end waterfront 
retail district where residents and visitors can 
enjoy shopping and dining in a vibrant community 
atmosphere. It aims to be a premier family-friendly 
venue for events ranging from food festivals, 
to art exhibitions and sports competitions. 
Dilmunia Canal provides a central link between 
the island’s districts and is surrounded by public 
promenades, boardwalks, event plazas, and viewing 
decks. Walkways and bridges are strategically located 
across the canal, allowing visitors to admire distinctive 
water features such as the Waterfall crossing. 
The Dilmunia Canal will cross by existing projects 
like the CanalView and Hanging Gardens, two mixed-
use projects constructed on the Canal edges and will 
meander around the Mall of Dilmunia, a destination 
by itself for the facilities and shopping experiences 
provided to visitors. A unique family-centric mall 
and entertainment facility that opened in April 2020. 
 
Dilmunia is a mixed-use development built on a 
man-made island off the coast of Muharraq. With 
residences, a hotel, and leisure and shopping districts, 
this $1.6-billion project will offer residents and 
visitors a way of life centered on holistic wellness. 
 

Article & photos credit: 
\https://www.bizbahrain.com/the-canal-walk-at-dilmunia-set-to-open-soon/Publishing date March 2021
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During Ramadan
10 am - 5 pm
8 pm - 12 mid night
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SCAN TO PLAY THE VIDEO

NASEEJ LAUNCHES TWO SHOW 
APARTMENTS AT CANALVIEW

CANALVIEW IS SHOWCASED AT THE MALL OF DILMUNIA

CanalView project is being showcased at the Mall of Dilmunia from March 21 in the main grand foyer. 
Visitors to the mall will get the opportunity to view all aspects of the project via a dedicated stand 
located in the main foyer of the Mall. The stand features a mega scale project miniature of CanalView 
as well as all marketing and sales material for customer viewing. The marketing stand is open daily 
from 10am - 10pm (During Ramadan the stand will open daily from 10am-5pm and then from 8pm-12 
midnight.. For all inquiries please contact +973 16 51 11 11 or visit www.canalview.bh. 
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CUSTOMER SERVICE SUPPORT

STAY CONNECTED WITH US

To our dear customers, 

We take every pleasure in serving you and are committed to 
meeting the highest standards of customer satisfaction. Please 
feel free to contact us on +973 16 51 11 11, or +973 32322969, or 
visit www.canalview.bh. 

Don’t forget to catch up on all the latest updates via CanalView’s 
instagram page @canalviewbh

+973 16 51 11 11

 @canalviewbh

+973 32322969

Mr. Ahmed Ali  
Senior Manager, Property Sales 
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